
 
 

CR 200 S RECONSTRUCTION  

WEEKLY REPORT 

 
FOR WEEK ENDING:   July 5, 2013      REPORT NO.:      16    PROJECT NUMBER: R-29419 

Letting: 2.6.13 / Notice-to-Proceed: 3.6.13  

Pre-Constr. Conf.: 3.11.13 

 

DAY & DATE WORK IN PROGRESS 

Sat. 

6-29 

 

No work activity  

  

Sun. 

6-30 

 

No work activity  

 

 

Mon. 

7-1 

 

 

The Contractor closed the CR 150W intersection and began installation of storm piping / structures in the Stage IV area. They also completed 

preparation of remaining drive approaches and sidewalk sections.  

 

Tues. 

7-2 

 

 

The Contractor milled the Stage IV road sections and continued placing Stage IV storm piping / structures. They also poured several of the remaining 

extended Stage III drive approaches and sidewalk. The Hoosier Co. placed new regulatory signage in the Stage II / III completed areas. 

     

 

Wed. 

7-3 

 

 

The Contractor completed work associated with the second project milestone. They also continued placing Stage IV storm piping / structures and 

they poured the final Stage III drive approach and completed the remaining clean-up and removal of misc. equipment / materials from the Stage II/III 

area.  

     

 

Thurs. 

7-4 

 

 

No work activity – Independence Day  

 

Fri. 

7-5 

 

 

No work activity – INDOT holiday work restriction  

 

    

 

 

Bill Coleman, United Consulting   
PROJECT REPRESENTATIVE 


